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Date:
Time:
Place:

3" Harmonic Monday Meeting Minutes

May 15, 2006
10:30 A.M.
ICB Trailer 157 Conference Room

Attendees (P=Present):

C. Antoine H. Carter P ||E. Harms A. Rowe P
T. Arkan C. Cooper P || T. Khabiboulline | P | N. Solyak
P. Bauer H. Edwards P [ D. Mitchell C. Grimm P
L. Bellantoni M. Foley P | D. Olis P
C. Boffo P | C. Ginsburg P. Pfund P

Minutes recorded by Dan.

Minutes are posted at: http://tdserverl.fnal.gov/dolis/39GHz minutes.html

Minutes of the meeting

Chemistry /Processing

Timer reported more results on first performance test on cavity-2. Showed Surface resistance v.
Temperature (2.2 to 5K), Q v. Eacc, and Q v. mode plots. Results show improvement in surface
resistance after 30minutes of processing. Integrated surface resistance about 10-20x’s higher than
specification. Timer reiterated non-flat field performance likely result of heating at cavity ends.
Cells in center show good performance. Total etch so far on cavity-2 is about 110microns at
equators and 180microns at irises.

Helen to ask Ruben to make thermometry for measuring temperature of individual cells.

Allan reports that nozzles on rinse wand changed from 0.4mm orifice diameter to 0.2mm.
Results in higher jet velocities and improved drainage (less flow). Wand rinses HOM body
adequately but formteil obstructs slightly.

Allan reported visual inspection of cavity#2 revealed no visual defects, oxidation spots. Cavity
ends up to first equator of first cell inspected with boroscope.

Timer will repeat bead pull measurement, cavity will then receive inside etch of 10-20microns,
HP rinse, and then another cold measurement.

Helen reports John Reid will check power of TWT this week.

Helium Vessels

Dry fit up of helium vessel on cavity-2 done. Discovered interference between vessel flange and
conical flange on cavity. About 0.5mm to be removed from vessel flange ID. Vessel length to be
reduced by about 2mm to accommodate shorter cavity then nominally designed. Chuck Grimm
will correct drawing tolerancing.

Cavity Fabrication

Mike reports work at JLAB continues. He'll extend PO date to end of August.

Mike reports all bodies back at JLAB. Helen has asked Mike to continue to develop plan for
repair of HOM body on cavity#1.

Mike has weld dates Wed and Thurs next week at Sciaky for cavities #7 & 8. Expect one or the
other complete by late June.

Cristian reports RRR measurements on AES material is 380 to 420. Heat treatment shows no
detrimental effect.

HOM Couplers

We received one coupler from Ceramtec. It will be checked out in IB4. Of six fabricated, five leak
at ceramic.
Timer reports that Elvin sent drawings of modified JLAB coupler to JLAB for their review. Status
unknown.

Input Coupler, Test Stand
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Helen reports that Test Stand likely to be setup at A0 (more convenient than transporting to A0).
Dan to find a suitable storage space for couplers both pre and post-processing. A0 is crowded.

Blade Tuner

Package on Harry’s desk for approval.

Other business

Chuck Grimm introduced to team. He’s a designer that took a transfer from PPD.

Chuck reports magnetic shield drawings should be detailed this week. Joining detail to be left to
fabricator.

Harry suggests a Fermilab person go to DESY to witness final assembly of 1.3 GHz cavity string
into cryomodule.

Helen reports that she has volunteered to develop cost estimate for Crab cavities for ILC.



